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Wenatchee Convention Center Expansion — Weekly Construction Newsletter

Week of: 03/03/2025 — 03/07/2025

Safety:
= Construction teams will be seen in hard hats and high visibility vests (PPE).

= Site security fencing is installed to protect and clearly define the construction area.

Traffic and Pedestrian Flow:
= 1st Street between N Wenatchee Ave and N Columbia Street is closed.
= Additional truck traffic will be present along N Wenatchee Ave and N Columbia Ave.
= The angled parking stalls on the north side of Wenatchee Avenue will be closed on
Wednesday, March 5th, from 6:00 AM to 5:30 PM.

On-Site Activities
e Exterior and Roof
o Framing east exterior wall and entry door.
Intumescent fireproofing.
Fire suppression, plumbing, and electrical rough-in.
Exterior sheathing and weather barrier.
Installing metal decking.
o Set mechanical equipment.
e Interior Work
o Level 1: Plumbing, HVAC ducts, fire suppression, electrical rough-in.
o Level 2: Fireproofing, wall and soffit framing, partition supports, electrical and fire
suppression rough-in.
¢ Fuji/Gala Renovation
o Operable glass wall installation.
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Closures and Access:
= A portion of the service lot at the Convention Center will be closed and fenced off for a
construction laydown area.
= The northeast corner of the public parking lot east of the Convention Center will be fenced
off for a construction laydown area.
= Parking stalls in the public lot north of the convention center will be temporarily closed for

material transport. These areas will be marked with traffic cones and caution tape.
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Wenatchee Convention Center Expansion — Weekly Construction Newsletter

Week of: 03/10/2025 — 03/14/2025

Safety:
= Construction teams will be seen in hard hats and high visibility vests (PPE).

= Site security fencing is installed to protect and clearly define the construction area.

Traffic and Pedestrian Flow:
= 1st Street between N Wenatchee Ave and N Columbia Street is closed.
= Additional truck traffic will be present along N Wenatchee Ave and N Columbia Ave.

On-Site Activities
= Loading Dock & Exterior Storage:
o Setlouver and expansion joint.
o Apply fluid air barrier (north wall, soffit).
o Fire suppression rough-in.
o Insulate and sheath soffit.
o Install rigid insulation.
= AreaA-Llevel1:
o Wallinsulation.
o Install high-wall GWB.
o Plumbing & electrical in-wall rough-in.
= Area A-Llevel 2:
o Wall and soffit framing.
o Electrical & HVAC rough-in.
o Install partition hangers/supports.
= North Elevation: Weather & air barrier.
= East Elevation: Sheathing, weather & air barrier.

Closures and Access:
= A portion of the service lot at the Convention Center will be closed and fenced off for a
construction laydown area.

= The northeast corner of the public parking lot east of the Convention Center will be fenced
off for a construction laydown area.

= Parking stalls in the public lot north of the convention center will be temporarily closed for
material transport. These areas will be marked with traffic cones and caution tape.
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Wenatchee Convention Center Expansion — Weekly Construction Newsletter

Week of: 03/17/2025 — 03/21/2025

Safety:
= Construction teams will be seen in hard hats and high visibility vests (PPE).

= Site security fencing is installed to protect and clearly define the construction area.

Traffic and Pedestrian Flow:
= 1st Street between N Wenatchee Ave and N Columbia Street is closed.
= Additional truck traffic will be present along N Wenatchee Ave and N Columbia Ave.

On-Site Activities
= Loading Dock & Exterior Storage
o Brick veneer installation in progress.
= AreaA-Levell
o Mechanical, electrical, plumbing, and fire protection rough-in continues.
= Area A-Level 2
o Wall and soffit framing underway.
o Installation of hollow metal door frames.
o Mechanical, electrical, plumbing, and fire protection rough-in continues.
o Partition hanger/support installation in progress.
= North Elevation
o Weather and air barrier installation.
= East Elevation
o Sheathing, weather, and air barrier installation.
Roof
o Installation of roof ship ladders.

Closures and Access:
= A portion of the service lot at the Convention Center will be closed and fenced off for a
construction laydown area.
= The northeast corner of the public parking lot east of the Convention Center will be fenced
off for a construction laydown area.
= Parking stalls in the public lot north of the convention center will be temporarily closed for

material transport. These areas will be marked with traffic cones and caution tape.
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Wenatchee Convention Center Expansion — Weekly Construction Newsletter

Week of: 03/24/2025 — 03/28/2025

Safety:
= Construction teams will be seen in hard hats and high visibility vests (PPE).

= Site security fencing is installed to protect and clearly define the construction area.

Traffic and Pedestrian Flow:
= 1st Street between N Wenatchee Ave and N Columbia Street is closed.
= Additional truck traffic will be present along N Wenatchee Ave and N Columbia Ave.

On-Site Activities
= Loading Dock & Exterior Storage
o Soffit insulation and sheathing.
= AreaA-Levell
o Mechanical, electrical, plumbing, and fire protection rough-in continues.
o Wallinsulation.
= AreaA-Level 2
o Wall and soffit framing underway.
o Mechanical, electrical, plumbing, and fire protection rough-in continues.
= North Elevation
o Parapet cap.
= East Elevation
o Rigid insulation.
= South Elevation
o Head and soffit framing.
= Roof
o Brick veneer and stucco installation at the low roof.

Closures and Access:
= A portion of the service lot at the Convention Center will be closed and fenced off for a
construction laydown area.
= The northeast corner of the public parking lot east of the Convention Center will be fenced
off for a construction laydown area.
= Parking stalls in the public lot north of the convention center will be temporarily closed for

material transport. These areas will be marked with traffic cones and caution tape.
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